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Activity 

1 August-11
NTP, Start Survey, Submittals, 

Order SLs
$6.250000 $4.365446 

2 September-11 Continue Survey Start Conversion 1,200 ########## $40.000000 

3 October-11 Convert Street lights 2,600 $5,239 $48,000 $53,239

4 November-11 Convert Street lights 2,600 $21,827 $152,000 $173,827

5 December-11 Convert Street lights 2,600 $49,766 $256,000 $305,766

6 January-12 Convert Street lights 2,600 $89,055 $360,000 $449,055

7 February-12 Convert Street lights 2,600 $139,694 $464,000 $603,694

8 March-12 Convert Street lights 2,600 $201,684 $568,000 $769,684

9 April-12 Convert Street lights 2,600 $275,023 $672,000 $947,023

10 May-12 Convert Street lights 2,600 $359,713 $776,000 $1,135,713

11 June-12 Convert Street lights 2,600 $455,753 $880,000 $1,335,753

12 July-12 Convert Street lights 2,600 $563,142 $984,000 $1,547,142

13 August-12 Convert Street lights 2,600 $681,883 $1,088,000 $1,769,883

14 September-12
Start Change Order Work to 

convert series lighting and Post 
2,600 $811,973 $1,192,000 $2,003,973

15 October-12
Continue Series and Post Top 

conversion
2,600 $953,413 $1,296,000 $2,249,413

16 November-12
Complete remaining Conversion 

via Change Order (CCO)
311 $1,106,204 $1,400,000 $2,506,204

17 December-12
Project Close Out  Or Continue 

with CCO Work 
$1,260,352 $1,412,440 $2,672,792

35,311          Totals 

 Cumulative 

Energy Savings 

+ Incentive 

 Cum. Mo. Egy  
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